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Overview

Radiological Project Work Overview
— Current Project Map
— NEW!! Consolidated SS/SD trench unit map
— SS/SD Removal and Building Survey Update
e Parcel C
e Parcel E 500-Series
e Building 253 and 211
e Parcel D-1
— Phase I and II
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SS/SD Trench Unit Map

— TETRA TECH TRENCH UNIT NUMBER

— SHAW PARCEL D—1 TRENCH
UNIT NUMBER

TRENCH UNIT

— PARCEL BOUNDARY
— WORK AREA BOUNDARY

RADIOLOGICALLY RELEASED
WITH INSTITUTIONAL CONTROLS

— 33 IMPACTED BUILDINGS/SITES THAT
HAVE OBTAINED REGULATORY RELEASE

JRU |41

— 6 PARCELS: B, D2, G, UC1, UC2
AND UC3 (181 TRENCH UNITS) THAT
HAVE OBTAINED REGULATORY RELEASE

PARCEL UC3_




Parcel C - Phase |1

SS/SD Removals & Ship Berth Surveys

e Parcel C, Phase II

e Phase II SS/SD Removal

e 5,969 linear feet of SS/SD lines and 13,140 cubic yard have
been excavated through February 22 (40% project total)

e Sampling of trenches and RSY pads ongoing

e Ship Berths
e Establishing backgrounds

e Berth surveys are ongoing to allow for removal of asphalt
cover
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Parcel C, Phase 11
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Field Activities in Parcel C Phase 11

01/28/2013
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Excavation of SS/SD lines adjacent Collecting soil samples from RSY 4 P
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Parcel C
Remaining Building and Site Surveys

Building 253 and 211 e Field work started January 9

i- Field work started January 15
. Awaiting analytical results
- To be scoped at a later date
- To be scoped at a later date







Mobilized January 9, 2013

Activities being performed:

General Building Cleanup

Installation of safety set backs on roof

Removal of trash & debris from work areas
Mapping of ventilation system & drain lines
Mobilizing supplies and equipment to upper floors



6t floor after with debris staged for
surveying

Consolidating debris in work areas in preparation for surface scanning



Parcel E, 500 Sefies

Field Activities

Parcel E 500 Series Area

— Completed the asphalt restoration and installation of the storm water
drainage system on the south side of Building 606

— All survey units have passed systematic sampling, awaiting off-site
strontium data
Former Shack 79/80
— SU 2 — Awaiting post remediation sample results

Building 707 Triangle Area

— SU 9 — Two systematic samples failed for Cs @ 0.127 and 0.122 pCi/g,
remediation being scheduled

— SU 13 — Remediation complete, systematic sampling underway



Field Activities Parcel E 500 Series
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Placement of re-bér arouhd U-channel
installed behind Building 606

Sloping concrete to promote
drainage from the roadway
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Placement of concrete around
U-channel



Parcel E 500 Seies
Building and Site Surveys

Former Building Site 503 » Internal Draft FSS under review
Former Building Site 507 e Draft FSS under review
Former Building Site 508 * Draft FSS under review

Former Building Site 509 e Final FSS Submitted

Former Building Site 517 » Awaiting analytical data
Building 500 » CDPH performed confirmatory survey on December 19

Building 521 * CDPH performed confirmatory survey on December 19
Former Building Site 520 » Draft FSS under review
Former Building Site 506 ,
~ Former Building Sites 510/510A | QEUEIRESSRSIYTIE
Former Building Site 529 « Final FSS Submitted
Former Shacks 79/80 » Field work ongoing, 1 SU to be completed

e Draft FSS under review

500 Area Site e Field work complete, awaiting Sr-90 analytical data



parcel C & E Buildings/Sites

FSS Report Status

Free-Released

Final
Draft

Internal Draft
(Data under review)

Waiting for concurrence of .
Free-Release determination



Parcel D-1, Phse |

R port Status

e Former Building 383 site
— Navy review of Draft RTCs
e Building 313, 313A & 322 Sites
— Navy review of Draft RTCs

e Building 274

— Confirmation survey Dec 19
— Awaiting Free-release letter from CDPH

e Gun Mole Pier and South Pier

— Draft South Pier FSS submitted February 7
- Gun Mole Pier FSS in Internal Draft review

e PhaseI RACR

— Navy review of Internal Draft. Pending Gun Mole Pier
data review



Submit Internal Draft Execution Plan
Submit Draft Execution Plan

Submit Final Execution Plan
Mobilization

Field Work Completion
Completion Reports

January 18, 2013
March 22, 2013
June 14, 2013
June 21, 2013
November 12, 2013
February 3, 2014



Comments, Questions, Concerns ???



